
Apr/07—EVLA Correlator F2F Meeting Pentiction
1

April 16-17, 2007 – EVLA Correlator Face-to-Face Meeting in Penticton

DRAFT1 Agenda (March 13, 2007)

Monday, April 16

09:00—09:20
Correlator project status and schedule overview.


Brent C.

09:20—09:40
Hardware development overview; schedule recovery scenarios.


Brent C.

09:40—10:30
Current state of Station Board testing; test results.


Dave F.

10:30—10:45
Break.

10:45—11:30
Current state of Baseline Board + Corr Chip testing; test results,
criteria for Corr Chip production sign-off.
Brent C.

11:30—12:00
Discussion.

12:00—13:00
Lunch (provided on-site)


Methods for correlator schedule recovery—discussion session.

13:00—14:00
Correlator rack design; assembly and delivery schedule; installation.
Brent C.


14:00—14:30
Rack-to-rack cable installation plan for this fall.
Brent C.


14:30—15:00
Control racks, M&C network, CBE network – review.
Brent C.


15:00—15:15
Break

15:15—16:00
Software development overview/status


Sonja

16:00—16:45
Device driver/MAH development status/description/discussion.


Bruce R.

16:45—17:15
Discussion.

Dinner at La Casa Ouzeria (Greek) restaurant

Tuesday, April 17

09:00—09:45
System-level GUIs for OTS prototype correlator testing.
Kevin R.


09:45—10:30
Station Board GUI development status/description/discussion; MCCC S/W status/description/discussion.
Sonja

10:30—10:45
Break

10:45—12:00
M&C software: what is the prioritized roadmap for prototype correlator?  Discussion.
(led by) Bryan B.

12:00-13:00
Lunch (brought in on-site)

13:00—14:00
CBE, output binary data format, & output pipeline architecture


Martin P.

14:00—15:00
Output formats – BDF and SDM overview


Michael R.

15:00—15:15
Discussion.



15:15—15:30
Break.


15:30—16:00
Prototype correlator OTS test plan.
Michael R.


16:00-~17:00
Tour of development lab, demos.


17:00—18:00
Discussion, summary of previous meeting Action Items 
+ new Action Items.
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